[bookmark: _GoBack]We discussed what we each did this week. 
Discussed next steps. Ryan, Dan will combine in about four weeks.
Week 1 [7]: Communication man, rooms, Form Builder Display, Adding Remove Packages and connecting with Dan stuff
Week 2 [14]: Permissions, 
Week 3 [21]: Synchronization , state updates, 

Somani will be gone March 14 and April 11

End of Feb: basic demo of system
Mid to late march: UI Working 
End of March (21?): "final demo"
Apps and systems, with synchronized UI and stuff
April: Fix Bugs

Need to track Challenges and missed deadlines for final poster/presentation




