Cover Last Week Goals
Form Builder is behind. Also added the need for exporting UIs
Permissions is handling messages and manifest files for A and B. Also, checks that the app is installed that will handle the message. 
Each app has lifecycle methods.
Streams are demo-able. 
Network layer is not demo-able. Implementation was determined.
Migration of Node server to rust is going well. 
Next Steps

Notes
Integration is our biggest issue. 
Somani leaves on the 27 at lunch. So demo must be the 26 or morning of 27
[bookmark: _GoBack]CC Somani when contacting Dave. 
Next Week Goals
UI will export UI
Integration Parts
1. UI Builder Rust
2. Atomic Layer communication with other atomic layer
3. Atomic Layer to run permissions
4. UI Particle in system

